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ESTIMATE RUN 10/30/2017
ESTIMATE SUMMARY 09:36:07
CONTID: C21392 ESTIMATE NO: 0001 PROG SPEC YR: 2005
PCN: 21392-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 29.0 DAYS TIME ALLOW: 24 WORK DAYS
US 287: TED'S PLACE INTERSECTION PERCENT TIME:  120.83 ORIG TIME ALLOW: 24 WORK DAYS
PROJECT NO: NHPP 2873-185
US 287: TED'S PLACE INTERSECTI
NAME OF ROAD:
PROJECT COUNTIES: LARIMER
CONTRACTOR:
CONNELL RESOURCES INCORPORATED PAY PERIOD ENDING 10/30/2017 DATE TIME STARTED  09/05/2017
7785 HIGHLAND MEADOWS PKWY, #100 DATE LET 07/13/2017 DATE WORK BEGAN  09/05/2017
DATE AWARDED 07/21/2017 DATE TIME STOPPED
DATE CONTRACT EXECUTED  08/02/2017 DATE ACCEPTED
FORT COLLINS CO 80528 (970)223-3151 DATE NOTICE TO PROCEED  09/05/2017
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 666,276.02 PARTICIPATING $ 654,631.32 $ 654,631.32
AWARD PROJECT AMT:  $ 704,924.68 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 98.25% TOTAL EARNINGS 654,631.32 654,631.32
FUNDS AVAILABLE: $ 11,644.70  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 654,631.32 654,631.32
TOTAL CLAIMS: $ 0.00 RETAINAGE -10,573.87 -10,573.87
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 644,057.45 644,057.45
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 644,057.45 644,057.45
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 644,057.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 21392-BID ESTIMATE RUN 10/30/2017
PROJECT: NHPP 2873-185 ESTIMATE NO: 0001 09:36:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 0.000
LS 1.000 1,500.00
1,500.00000 1.000 1,500.00
0010 202-00090 *Removal of Delineator 41.000 0.000
EACH 41.000 492.00
12.00000 41.000 492.00
0015 202-00203 Removal of Curb and Gutter 323.000 0.000
LF 323.000 2,584.00
8.00000 323.000 2,584.00
0020 202-00210 Removal of Concrete Pavement 35.000 0.000
53 35.000 1,995.00
57.00000 35.000 1,995.00
0025 202-00220 Removal of Asphalt Mat 95.000 0.000
SY 95.000 997.50
10.50000 95.000 997.50
0030 202-00240 *Removal of Asphalt Mat (Planing) 2,620.000 0.000
53 2,620.000 17,292.00
6.60000 2,620.000 17,292.00
0035 202-00250 *Removal of Pavement Marking 5,732.000 0.000
SF 5,732.000 7,738.20
1.35000 5,732.000 7,738.20
0040 202-00810 *Removal of Ground Sign 39.000 0.000
EACH 39.000 6,240.00
160.00000 39.000 6,240.00
0045 203-00000 Unclassified Excavation 30.000 0.000
cY 30.000 1,800.00
60.00000 30.000 1,800.00
0050 208-00035 Aggregate Bag 41.000 0.000
LF 41.000 287.00
7.00000 41.000 287.00
0055 208-00046 Pre-fabricated Concrete Washout Structure 1.000 0.000
EACH 1.000 500.00

500.00000 1.000 500.00
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PCN: 21392-BID ESTIMATE RUN 10/30/2017
PROJECT: NHPP 2873-185 ESTIMATE NO: 0001 09:36:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00075 Pre-fabricated Vehicle Tracking Pad 0.000 0.000
EACH 0.000 0.00
1,250.00000 0.000 0.00
0065 208-00103 Removal and Disposal of Sediment (Labor) 20.000 0.000
HOUR 20.000 560.00
28.00000 20.000 560.00
0070 208-00105 Removal and Disposal of Sediment (Equipment) 4.000 0.000
HOUR 4.000 500.00
125.00000 4.000 500.00
0075 208-00106 Sweeping (Sediment Removal) 10.000 0.000
HOUR 4.000 348.00
87.00000 4.000 348.00
0080 208-00107 Removal of Trash 2.000 0.000
HOUR 2.000 46.66
23.33000 2.000 46.66
0085 208-00207 Erosion Control Management 26.000 0.000
DAY 26.000 2,990.00
115.00000 26.000 2,990.00
0090 210-00060 Reset Marker 0.000 0.000
EACH 0.000 0.00
415.00000 0.000 0.00
0095 212-00006 *Seeding (Native) 0.010 0.000
ACRE 0.010 650.00
65,000.00000 0.010 650.00
0100 212-00032 *Soil Conditioning 0.000 0.000
ACRE 0.000 0.00
65,000.00000 0.000 0.00
0105 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 0.000 0.000
Class
SY 0.000 0.00
4.25000 0.000 0.00
0110 304-06000 Aggregate Base Course (Class 6) 26.910 0.000
TON 26.910 995.67

37.00000 26.910 995.67
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PCN: 21392-BID ESTIMATE RUN 10/30/2017
PROJECT: NHPP 2873-185 ESTIMATE NO: 0001 09:36:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 304-06009 Aggregate Base Course (Class 6) (Special) 384.750 0.000
TON 374.850 18,929.93
50.50000 374.850 18,929.93
0120 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 111.300 0.000
TON 111.300 12,243.00
110.00000 111.300 12,243.00
0125 403-34751 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 4,444 .860 0.000
TON 4,444.860 391,147.68
88.00000 4,444 .860 391,147.68
0130 403-40000 HMA Safety Edge 9,468.000 0.000
LF 9,468.000 6,154.20
0.65000 9,468.000 6,154.20
0135 412-00600 *Concrete Pavement (6 Inch) 39.000 0.000
53 39.000 3,939.00
101.00000 39.000 3,939.00
0140 607-11525 Fence (Plastic) 0.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0145 609-21020 *Curb and Gutter Type 2 (Section I1-B) 200.000 0.000
LF 200.000 5,600.00
28.00000 200.000 5,600.00
0150 609-21021 *Curb and Gutter Type 2 (Section I1-M) 119.000 0.000
LF 119.000 3,332.00
28.00000 119.000 3,332.00
0155 612-00041 *Delineator (Flexible) (Type I) 45.000 0.000
EACH 45.000 3,735.00
83.00000 45.000 3,735.00
0160 612-00042 *Delineator (Flexible) (Type II) 38.000 0.000
EACH 38.000 3,382.00
89.00000 38.000 3,382.00
0165 612-00043 *Delineator (Flexible) (Type IlI) 12.000 0.000
EACH 12.000 1,134.00

94.50000 12.000 1,134.00
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PCN: 21392-BID ESTIMATE RUN 10/30/2017
PROJECT: NHPP 2873-185 ESTIMATE NO: 0001 09:36:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 614-00011 *Sign Panel (Class 1) 166.000 0.000
SF 165.800 3,937.75
23.75000 165.800 3,937.75
0175 614-00012 *Sign Panel (Class Il) 241.000 0.000
SF 241.000 6,868.50
28.50000 241.000 6,868.50
0180 614-01512 *Steel Sign Support (2-Inch Round)(Post) 156.000 0.000
LF 156.000 1,092.00
7.00000 156.000 1,092.00
0185 614-01522 *Steel Sign Support (2-Inch Round)(Socket) 15.000 0.000
EACH 15.000 1,680.00
112.00000 15.000 1,680.00
0190 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st) 328.500 0.000
LF 328.500 7,719.75
23.50000 328.500 7,719.75
0195 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(SI ipbase) 30.000 0.000
EACH 30.000 11,550.00
385.00000 30.000 11,550.00
0200 625-00000 *Construction Surveying 1.000 0.000
LS 1.000 3,500.00
3,500.00000 1.000 3,500.00
0205 626-00000 *Mobilization 1.000 0.000
LS 1.000 34,000.00
34,000.00000 1.000 34,000.00
0210 626-01104 *Public Information Services (Tier 1V) 1.000 0.000
LS 1.000 3,500.00
3,500.00000 1.000 3,500.00
0215 627-00008 *Modified Epoxy Pavement Marking 152.000 0.000
GAL 90.000 13,680.00
152.00000 90.000 13,680.00
0220 627-00013 *Pavement Marking Paint (High Build) 122.000 0.000
GAL 122.000 8,418.00

69.00000 122.000 8,418.00
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PCN: 21392-BID ESTIMATE RUN 10/30/2017
PROJECT: NHPP 2873-185 ESTIMATE NO: 0001 09:36:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225  627-30405 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 219.000 0.000
SF 219.000 6,132.00
28.00000 219.000 6,132.00
0230 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 54.000 0.000
Line
) SF 54.000 937.98
17.37000 54.000 937.98
0235 630-00000 *Flagging 330.000 0.000
HOUR 313.000 10,016.00
32.00000 313.000 10,016.00
0240  630-00007 *Traffic Control Inspection 20.000 0.000
DAY 20.000 8,600.00
430.00000 20.000 8,600.00
0245  630-00012 *Traffic Control Management 18.000 0.000
DAY 18.000 16,650.00
925.00000 18.000 16,650.00
0250 630-80338 *Barricade (Type 3 M-D) (Temporary) 0.000 0.000
EACH 0.000 0.00
615.00000 0.000 0.00
0255 630-80341 *Construction Traffic Sign (Panel Size A) 9.000 0.000
EACH 9.000 441.00
49.00000 9.000 441.00
0260 630-80342 *Construction Traffic Sign (Panel Size B) 50.000 0.000
EACH 50.000 2,750.00
55.00000 50.000 2,750.00
0265 630-80355 *Portable Message Sign Panel 2.000 0.000
EACH 2.000 3,080.00
1,540.00000 2.000 3,080.00
0270  630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 0.000
Type
ype) EACH 2.000 1,600.00
800.00000 2.000 1,600.00
0275  630-80360 *Drum Channelizing Device 162.000 0.000
EACH 162.000 2,025.00
12.50000 162.000 2,025.00
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PCN: 21392-BID ESTIMATE RUN 10/30/2017
PROJECT: NHPP 2873-185 ESTIMATE NO: 0001 09:36:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 13.000 0.000
EACH 13.000 240.50
18.50000 13.000 240.50
0285 630-80370 Concrete Barrier (Temporary) 0.000 0.000
LF 0.000 0.00
43.00000 0.000 0.00
0290 630-85010 *Impact Attenuator (Temporary) 0.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0295 700-70010 F/A Minor Contract Revisions 650.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70018 F/A Roadway Smoothness Incentive 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70019 F/A Asphalt Cement Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70023 F/A On-The-Job Trainee 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70025 F/A Quality Incentive Payment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT0200 CURRENT AMT $ 657,176.02 $ 645,531.32 $ 645,531.32
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PCN: 21392-BID ESTIMATE RUN 10/30/2017
PROJECT: NHPP 2873-185 ESTIMATE NO: 0001 09:36:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0330 620-00012 Field Laboratory (Class 2) 1.000 0.000
EACH 1.000 8,750.00
8,750.00000 1.000 8,750.00
0335 620-00020 Sanitary Facility 1.000 0.000
EACH 1.000 350.00
350.00000 1.000 350.00
CAT 0400 CURRENT AMT $ 9,100.00 $ 9,100.00 $ 9,100.00
PROJECT TOTAL CURRENT AMT $ 666,276.02 $ 654,631.32 $ 654,631.32



